ot

METROPOLITAN

TRANSPORTATION

COMMISSION

RO UNEY =
_.1:-"‘;__*""\.1-:' ' T =
'i'__ "’__ - ;;;‘
= - _.1- ® i
;":-"'* a BYSES T Ul
ﬂfr LT w 'ﬁl
'if i 'l B . .
i "
"";f? "|_i|,'11 ' 1
L] - & ¥
' - F '_-j :
et ez | e |
Y el Ko = L X 2
sl S L] U T

SAN FRANCISCO BAY AREA
TOLL BRIDGE REPORT

FY 2003-04
BAY AREA TOLL AUTHORITY

FEBRUARY 2004



LETTER FROM THE EXECUTIVE DIRECTOR

INTRODUCTION 5
HIGHLIGHTS 6
TRAFFIC AND TOLLS 9
REGIONAL MEASURE 1 AND OTHER TOLL BRIDGE PROJECTS 17
TOLL-FUNDED TRANSIT PROGRAMS 27
APPENDICES 31

Photo, cover:
The new Carquinez Bridge opening fireworks celebration, Bill Hall, Caltrans



SAN FRANCISCO BAY AREA
TOLL BRIDGE REPORT

FY 2003-04

@

METROPOLITAN
TRANSPORTATION

COMMISSION







LETTER FROM THE EXECUTIVE DIRECTOR

I N 1998, THE METROPOLITAN TRANSPORTATION (MTC) ASSUMED ITS ROLE AS THE BAY
AREA ToLL AUTHORITY (BATA). With this new role came the responsibility for funding one of the
biggest bridge construction programs in the state since the 1930s. This huge investment in the Bay Area’s
infrastructure is being paid for thanks to the foresight of the region’s voters who, in 1988, approved
Regional Measure 1 (RM 1), which authorized a standard base auto toll of $1 for the region’s state-owned
bridges.

In their efforts to keep faith with the voters” wishes and to keep pace with ever-rising transbay traffic,
BATA and its construction partner, Caltrans, have recently reached several significant milestones:

® Completed the widening of the San Mateo-Hayward Bridge in January 2003, ahead of schedule;

B Completed the widening of the Bayfront Expressway approach to the Dumbarton Bridge in
July 2003;

B Completed the Carquinez Bridge replacement project in November 2003;

® Received top-grade credit ratings for our first and second debt offerings, allowing us to take advan-
tage of lower interest rates, saving millions of dollars in interest payments for Bay Area toll payers
and maximizing the amount of funding available for bridge work.

This annual Toll Bridge Report summarizes the accomplishments of the past fiscal year, and touches on
some of next year’s goals and activities. Among the milestones we expect to reach in 2004 is the assump-
tion of yet another new role for BATA — that of manager of the customer service center for the FasTrak™™
electronic toll collection system. In addition, if the voters approve Regional Measure 2 on the March 2004
ballot, BATA would assume responsibility for financing a brand-new package of transit and highway
improvements in the toll bridge corridors. Stay tuned for more news on that subject in next year’s report.

Steve Heminger
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G IVEN THE UNIQUE TOPOGRAPHY OF THE SAN FRANCISCO BAY AREA, BRIDGES
SERVE AS ESSENTIAL LINKS IN THE REGION’S TRANSPORTATION NETWORK.

They sustain the flow of people and goods and the
overall economic health of not only the nine coun-
ties of the Bay Area, but, in fact, of the entire state.
The seven state-owned toll bridges — the Antioch,
Benicia-Martinez, Carquinez and Richmond-San
Rafael bridges to the north, and the Dumbarton,
San Mateo-Hayward, and San Francisco-Oakland
Bay bridges to the south — together carry more
than 130 million vehicle trips a year.

Since January 1998, the Metropolitan Trans-
portation Commission (MTC), acting as the Bay
Area Toll Authority (BATA), has served as the
financial administrator of the base toll revenues
(excluding the $1 seismic surcharge) generated
from the state-owned toll bridges in the Bay Area.
BATA is responsible for programming and allocating
those revenues to the California Department of
Transportation (Caltrans) for the ongoing operation
and maintenance of the bridges. BATA also oversees
and funds the delivery of the Regional Measure 1
(RM 1) toll bridge capital improvement program.

INTRODUCTION

Caltrans provides direct engineering oversight
and management of the RM 1 projects, as well as
day-to-day management and staffing of ongoing
toll bridge operations and maintenance. Caltrans
also administers the $1 seismic surcharge collected
on the bridges for the Caltrans Toll Bridge Seismic
Retrofit Program.

As the Bay Area’s federally mandated metropolitan
planning organization and state-designated regional
transportation planning agency, MTC also continues
to be responsible for transportation planning, coordi-
nation and financing for the region, and for program-
ming and allocating federal and state funding to
transportation projects in the nine counties. In that
role, MTC allocates a limited amount of toll funds to
mass transit projects in the bridge corridors.

ToLL

B RIDGE
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HIGHLIGHTS

Photos:

Thousands of Bay
Area residents
walked across the
new Carquinez
Bridge on
opening day
(above)

High school
marching bands
led a parade across
the new bridge

(at right)

2003 HIGHLIGHTS

5 OPENING OF THE NEwW CARQUINEZ
BRIDGE

The new westbound span of the Carquinez
Memorial Bridge — opened amid daylong fes-

a parade, a large crowd that included bridge

nitaries celebrated the event with a ceremonial

ing the new Interstate 80 westbound span on
Nov. 11, 2003.

5 COMPLETION OF THE BAYFRONT

EXPRESSWAY WIDENING

Motorists traveling between the East Bay and
San Mateo County via the Dumbarton Bridge
now have a smoother, faster commute thanks
to the completion of a Regional Measure |
project to widen and upgrade the Bayfront
Expressway/State Route 84 between the
bridge and U.S. Highway 101 at Marsh Road
in Menlo Park. BATA, Caltrans and local dig-
nitaries officially opened the new lanes to
traffic on July 29, 2003.

B SECOND BATA FINANCING

In early 2003, BATA completed its second debt
issuance of $300 million in variable rate securi-
ties. This second issuance is part of BATA’s
overall strategy to issue nearly $1 billion in
debt to help fund $1.6 billion in planned toll
bridge improvements. The bonds were given
top marks for creditworthiness by the major

credit rating agencies.

Bridge — officially known as the Alfred Zampa
tivities on Nov. 8, 2003. Following speeches and

builders, the general public, then-Governor Gray

Davis and a slate of federal, state and local dig-

bridge walk. The day was capped by an evening
fireworks display. Vehicular traffic began cross-

BAY AREA ToLL

A UTHORITY



HIGHLIGHTS

2004 HIGHLIGHTS

B REGIONAL FASTRAK™ CUSTOMER ® THIRD BATA FINANCING
SERVICE CENTER By late 2004, BATA plans to issue its final
By early 2004, BATA will assume responsibility $300 million in bonds. This final issuance
for the FasTrak™ electronic toll collection will bring BATA debt to nearly $1 billion to
(ETC) customer service centers that serve the help fund planned toll bridge improvements.
Bay Area’s state-owned toll bridges and the BATA hopes again to receive top marks for
Golden Gate Bridge. Over the next two years, creditworthiness on this series of bonds.

BATA will work in partnership with Caltrans
and the Golden Gate Bridge, Highway and
Transportation District — each of which had

previously operated their own individual serv-
ice centers — to fully integrate the Bay Area’s
FasTrak™ services in a single regional center
that will save money, improve customer serv-
ice, and increase the number of commuters
using ETC transponders.

= CONTINUED DELIVERY OF THE

REGIONAL MEASURE 1 ToLL
BRIDGE PROGRAM

BATA and Caltrans will continue to work together
to complete the remaining Regional Measure 1
toll bridge projects. These projects include con-
struction of the new Benicia-Martinez Bridge,
rehabilitation of the Richmond-San Rafael
Bridge and reconstruction of the Interstate

880/State Route 92 interchange serving the San
Mateo-Hayward Bridge.

B REGIONAL MEASURE 2 GOES
TOo VOTERS

Bay Area voters will soon get a chance to take
regional mobility issues into their own hands. A
bill authored by state Senator Don Perata places
a regional traffic relief plan on the March 2,
2004, ballot in Alameda, Contra Costa, Marin,
San Francisco, San Mateo, Santa Clara and
Solano counties. The plan would be funded

through a $1 toll increase on the Bay Area’s Photo:

seven state-owned toll bridges, and is expected Simulation

to raise approximately $125 million annually to showing new

address congestion relief and enhance the con- Benicia-Martinez

venience and reliability of the region’s public Bridge, an

transit system in the vicinity of bridge corridors. RM 1 project
(above)

ToLL BRIDGE REPORT FY 2003-04 7
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TRAFFIC AND TOLLS

olls are collected in one direction on each of

the Bay Area’s state-owned toll bridges
according to a toll schedule established by BATA and
the Legislature. For the typical automobile, a $2 toll
is collected — a $1 base toll and a $1 seismic sur-
charge. Heavier, multi-axle vehicles pay a higher
base toll based on the number of axles on the vehi-
cle. BATA manages base toll revenues, which are
used for the administration, operation and rehabilita-
tion of the bridges, as well as for the Regional
Measure 1 Toll Bridge Capital Improvement
Program. (Seismic surcharge revenues are adminis-
tered directly by Caltrans and are not reported on in
this document.)

Over the past 10 years, both traffic volumes and
tolls collected on the Bay Area’s toll bridges have

continued to experience slow but steady growth. This
trend can be attributed not only to the critical role the
bridges play as part of the Bay Area’s transportation
network, but also to the continuing population growth
in the region as a whole. (See graph below and
Appendix C for more detail.)

In FY 2002-03, base toll revenue collections con-
tinued to be well distributed across all of the region’s
state-owned bridges, with the San Francisco-Oakland
Bay Bridge collecting the largest percentage of base
toll revenue — about 34 percent in the past fiscal
year. In second and third place were the Carquinez
and Benicia-Martinez bridges, which respectively
collected 19 percent and 15 percent of all base toll
revenue across the entire network of state-owned
bridges.

10-YR TRAFFIC AND BASE TOLL REVENUE FOR ALL STATE-OWNED TOLL BRIDGES
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Overall, the number of toll-paid vehicle cross-

ings and the amount of toll revenues collected on
the region’s state-owned bridges remained steady in
FY 2002-03. Both traffic and revenues increased
only slightly — 0.2 percent and 1.3 percent, respec-
tively. Taken bridge by bridge, changes in toll-pay-
ing traffic and toll revenues varied by a few per-
centage points up or down. These variations can be
attributed to a number of different causes, including
constraints in bridge capacity, changes in truck traf-
fic, increased use of FasTrak™ electronic toll col-
lection, different economic conditions and changes
in travel patterns.

For FY 2002-03, overall revenue growth was
higher than toll-paid vehicle crossing growth due
to the elimination of the 15-cent FasTrak™ elec-
tronic toll collection (ETC) system discount on
December 31, 2001. A reduction in higher-toll-

TRAFFIC AND TOLLS

paying multi-axle truck traffic traveling across the
bridges — similar to declines in truck traffic expe-
rienced during prior economic slowdowns — offset
the revenue increase from the additional two-axle
car traffic.

CHANGE IN VEHICLE CROSSINGS & REVENUE

BY VEHICLE TYPEi FY 2001-02 TO FY 2002-03

— CHANGE IN —_—

ToLL-PAID VEHICLE
CROSSINGS

(1,000s vehicles) 000 $s)

2,000

1,500

1,000

500

,_m__mm

-500

Cdrwoaxe I wulr-axce B ora

VEHICLE CROSSINGS AND BASE TOLL REVENUES, FY 2001-02 AND FY 2002-03

TOLL-PAID CROSSINGS BASE TOLL REVENUE

Percent Percent
Bridge FY 2001-02 FY 2002-03 Change FY 2001-02 FY 2002-03  Change
Antioch 2,325,423 2,354,103 1.2% $ 3,402,602 $ 3,465,328 1.8%
Benicia-Martinez 17,732,756 17,794,558 0.3% 21,825,413 22,089,980 1.2%
Carquinez 21,677,767 21,823,764 0.7% 27,329,140 27,834,680 1.8%
Dumbarton 10,778,861 10,223,777 -5.1% 11,748,903 11,280,769 -4.0%
Richmond-San Rafael 12,468,123 12,513,519 0.4% 14,744,822 15,112,971 2.5%
San Francisco-
Oakland Bay 45,117,544 44,995,916 -0.3% 49,094,316 49,408,440 0.6%
San Mateo-Hayward 13,725,980 14,342,756 4.5% 16,084,956 16,912,938 5.1%
TOTAL 123,826,454 124,048,393 0.2% $144,230,152 $146,105,106 1.3%
TOLL-FREE VEHICLE CROSSINGS (E.G., CARPOOLS, ETC.)
TOTAL 10,779,442 10,083,994 -6.5%
ALL VEHICLE CROSSINGS
TOTAL 134,605,896 134,132,387 -0.4%

. _________________________________________________________________________________|
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TRAFFIC AND TOLLS

BUDGETS AND EXPENDITURES

he BATA-administered base bridge toll and

other revenues — such as earnings on inter-
est — are used for three primary purposes. First and
foremost, they are used to reimburse Caltrans for the
ongoing maintenance, operation and administration
of the bridges and related toll facilities. Second, base
toll revenues are used to fund capital improvements
on the bridges, including the cost of any financing
necessary to fund those improvements. Finally, as
designated by state law, a range of transit projects
that relieve traffic congestion in the bridge corridors
are funded from the base toll.

The table on the facing page compares BATA’s
actual base-toll-funded operating expenditures for

FY 2003-04 OPERATING BUDGET

FY 2002-03 with the FY 2003—04 base-toll-funded
operating budget. Two major changes in this year’s
figures are the transition of the FasTrak™ Customer
Service Center from Caltrans to direct oversight by
BATA and additional BATA administrative costs
associated with the transition.

Not included in BATA’s budget are state funds
used for the bridges that are administered directly by
Caltrans. These funds include State Highway
Account funds used for maintenance activities on
the bridges, and the $1 seismic surcharge collected
from all toll-paying vehicles crossing the bridges,
which pays for seismic retrofitting of the bridges.

22.3% Toll Bridge Operations, Toll Collection

and Administration $ 37,654,693
L 2.0% BATA Consultant, Administrative and

Banking Expenses 3,436,507
u 13.8% MTC Transfers 23,293,009
u 18.5% Debt Service 31,255,000
u 43.4% Transfers to Capital Project Reserves 73,478,178

TOTAL $169,117,387

12
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TRAFFIC AND TOLLS

OPERATING EXPENDITURES AND BUDGET FOR FY 2002-03 & FY 2003-04

FY 2002-03 FY 2003-04
Actual Budget
REVENUES
Toll Revenues $ 146,105,106 $ 145,609,283
Interest Earnings 25,530,797 22,538,404
Other 305,004 969,700

TOTAL REVENUES $171,940,907 $169,117,387

EXPENSES
CALTRANS OPERATIONS

Toll Collection and Operations $ 23,370,168 $ 22,451,000
Maintenance 4,015,719 4,815,000
Caltrans Administration 2,317,132 3,434,000

ELECTRONIC TOLL COLLECTION (ETC) OPERATIONS $ 6,014,332 $ 6,954,693

BATA ADMINISTRATION $ 4,758,871 $ 3,436,507

MTC ToLL-FUNDED TRANSIT
PROGRAM AND OTHER TRANSFERS

MTC SAFE Call Box Operations and Maintenance

on Toll Bridges = $ 70,000
AB 664 Net Toll Revenue Reserves $ 12,280,679 12,265,162
RM 1 Rail Extension Reserves 9,972,589 9,958,529
2 Percent Ferry Capital Reserves 999,088 999,318

DEBT SERVICE $ 20,440,983 $ 31,255,000
NET REVENUE TRANSFER TO CAPITAL RESERVES $ 87,771,340 $ 73,478,178
TOTAL EXPENSES $171,940,907 $169,117,387

ToLL BRIDGE REPORT FY 2003-04 13



TRAFFIC AND TOLLS

BATA FINANCING

Over the past year, debt management contin-
ued to be a top priority for BATA, again
earning the Authority top marks from the major cred-
it rating agencies — ‘AA’ ratings from Standard &
Poor’s and Fitch, and an ‘Aa’ rating from Moody’s.
As Standard & Poor’s noted in its credit profile,
BATA’s ‘AA’ rating “...represents one of the highest
credit ratings Standard & Poor’s carries on a toll
agency and the highest among all transportation-
related enterprises.”

As part of its overall strategy to issue $1 billion
in debt to help finance $1.6 billion in planned
BATA-funded toll bridge improvement projects,
BATA in 2003 completed its second issuance of
$300 million in variable rate debt, bringing the
Authority’s debt total to $700 million.

With its growing debt portfolio, BATA continues

to seek opportunities to diversify and minimize inter-
est rate risk. Using a strategic blend of fixed rate
debt, synthetic fixed, variable and auction rate instru-
ments, BATA has achieved a net “all in” interest rate
of 4.1 percent, which translates into $4.5 million in
annual savings for the Authority compared to the
original plan of finance.

BATA anticipates issuing its final $300 million
in variable rate debt by late 2004 as outlined in
BATA’s plan of finance.

14
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FASTRAK™ ELECTRONIC TOLL COLLECTION (ETC) SYSTEM

FasTrakTM ETC usage on the bridges has
experienced a generally upward trend with
each passing month. As of December 2003, approxi-
mately 25 percent of the average weekday traffic
passing through the toll plazas use the ETC system,

with this share jumping to close to 30 percent during
the peak traffic period.

In order to ensure that use of FasTrak™ contin-
ues to grow, BATA is working with Caltrans to fur-
ther improve the system. BATA plans to create a
regional FasTrak™ ETC customer service center by
merging the Caltrans customer service center with
that of the Golden Gate Bridge, Highway and
Transportation District. In December 2003, BATA
executed a 5-year contract with Affiliated Computer
Services (ACS) for that purpose. The regional cus-
tomer service center is expected to save money for
all involved agencies, while providing customers
with a seamless toll payment process regardless of
which Bay Area bridge they cross.

FASTRAK™ ETC SYSTEM UTILIZATION ON STATE-OWNED TOLL BRIDGES

TRAFFIC AND TOLLS
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Currently, all lanes on all bridges are equipped
with the FasTrak™ equipment. All of the bridges
have at least one lane dedicated to FasTrak™ use.

At present, a dedicated lane can handle almost three
times as many vehicles per hour as a lane in which
tolls are collected manually. BATA and Caltrans are
planning the addition of more dedicated FasTrak™
ETC lanes on most of the bridges, and a marketing
campaign to promote the system.
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TRAFFIC AND TOLLS

REGIONAL MEASURE 2

l n 1988, Bay Area residents voted to standardize
all tolls on the region’s seven state-owned
bridges at $1, and to use the new revenues to fund a
list of much-needed bridge and public transit improve-
ments. The projects listed in Regional Measure 1
included a replacement span for the Carquinez Bridge
and widening of the San Mateo-Hayward Bridge —
both now completed — and construction of the new
Benicia-Martinez Bridge and rehabilitation of the
Richmond-San Rafael Bridge (both under way). (See
project descriptions on pages 20-25.)

JOHN A. BENSON

Photos:

More projects like
this multimodal
transit station near
SFO could be funded
through RM 2
(above)

Ferry service to
San Francisco and
Oakland could be
expanded if

RM 2 passes

(at right)

With transbay travel in the Bay Area expected to
increase by approximately 40 percent over the next
two decades, the California Legislature in 2002
determined that new investment in the bridge corri-
dors was needed, along with a new revenue source.

Regional Measure 2 (RM 2) will, if approved by
Bay Area voters in March 2004, increase tolls on
the region’s state-owned bridges by $1 and fund a
balanced set of transportation projects in the bridge
corridors, including new mass transit options and
critical highway bottleneck improvements.

© TED KURIHARA

The list of projects — called the “Regional
Traffic Relief Plan” and included in the enabling
legislation (Statutes 2003, Chapter 715) — would
be financed by the $1 increase in tolls.

The plan will provide $1.5 billion worth of
capital investments such as BART and rail exten-
sions and new bus purchases, as well as operating
funds for commuter rail, express bus, and
enhanced bus and ferry service. Up to 38 percent
of total annual revenues will be dedicated to mass
transit operations.

RM 2 will generate over $125 million a year for
new Bay Area transportation improvements. This
investment will be leveraged by additional local,
state and federal funds to complete several of the
larger capital projects.

MTC will be responsible for allocating the toll
revenue. In its role as the Bay Area Toll Authority,
MTC also will be responsible for issuing bonds
and for submitting updates on the Regional Traffic
Relief Plan to the state Legislature.

A full listing of the RM 2 projects is included in
Appendix G.

16
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OPENING DAY FIREWORKS FOR NEW CARQUINEZ BRIDGE

REGIONAL MEASURE 1 AND OTHER
TOLL BRIDGE PROJECTS

W i - -
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* T —
DUMBARTON BRIDGE
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CAPITAL IMPROVEMENT PROGRAMS

ToLL BRIDGE PROJECTS

I here are three major ongoing capital
improvement programs that affect the state-

owned bridges: the Regional Measure 1 Toll Bridge

Program, the Toll Bridge Rehabilitation Program and

the Toll Bridge Seismic Retrofit Program. The first
two are funded by BATA from the base toll collected
on the seven bridges, and the third is funded by
Caltrans from the seismic surcharge on the tolls.

Mandated by Bay Area voters in November
1988, the Regional Measure 1 (RM 1) Toll
Bridge Program is currently a $1.6 billion
bridge enhancement and expansion program.
Funding comes from the revenues generated
by the RM 1 toll increase that raised auto tolls
to a uniform $1 on all the state-owned bridges.
This program already has delivered a number
of projects, including widening of the existing
Benicia-Martinez Bridge and new Richmond
Parkway in the 1990s, and, more recently, a
widened San Mateo-Hayward Bridge and new
Carquinez Bridge.

Remaining projects include:

* Construction of a new Benicia-Martinez
Bridge, scheduled to open to traffic in
late 2006.

® Rehabilitation of the deck of the
Richmond-San Rafael Bridge, scheduled
for completion in 2007.

® Reconstruction of the Interstate 880/State
Route 92 interchange, scheduled to open
to traffic in 2009.

® The Toll Bridge Rehabilitation Program is a

$200 million capital rehabilitation and opera-
tional improvement program designed to main-
tain and ensure the long-term safe operation of
the bridges and their associated toll facilities.
These projects include the rehabilitation of
deck joints, roadways and ship-collision pro-
tection systems, as well as the rehabilitation of
toll collection and bridge maintenance facili-
ties. (See Appendix H for a detailed listing of
projects funded in FY 2003—04.)

The Caltrans Toll Bridge Seismic Retrofit
Program is a $4.9 billion program — funded
by the $1 seismic surcharge collected from all
toll-paying vehicles — to strengthen five of the
seven state-owned toll bridges in the Bay Area.
In some cases, this includes building new
structures to replace aging spans. Caltrans has
completed the retrofit of the Benicia-Martinez,
Carquinez and San Mateo-Hayward bridges.
Work is ongoing on the Richmond-San Rafael
and San Francisco-Oakland Bay bridges. (See
Appendix [ for more information on the
Caltrans Seismic Retrofit Program.)

18
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CAPITAL IMPROVEMENT PROGRAMS
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CAPITAL PROGRAM BUDGET SUMMARY, FY 1999-2008
Current BATA Other Current Total
REGIONAL MEASURE 1 Budget Non-BATA Project Budget
PROGRAM PROJECTS (Jan. 04) Funding (Jan. 04)
New Benicia-Martinez Bridge $ 621,762,562 $ 30,994,524! $ 652,757,086
Carquinez Bridge Replacement 479,777,049 — 479,777,049
Richmond Parkway 5,897,181 — 5,897,181
Richmond-San Rafael Bridge
Trestle Rehabilitation 741,717 34,633,087" 35,374,804
Richmond-San Rafael Bridge
Deck Rehabilitation 49,468,816 3,966,913! 53,435,729
San Mateo-Hayward Bridge
Widening 217,456,198 — 217,456,198
San Mateo-Hayward Bridge Western
Approach Planting 395,043 — 395,043
1-880/SR 92 Interchange
Improvement 124,180,533 9,600,0002 133,780,533
Bayfront Expressway (SR 84)
Widening 35,968,000 — 35,968,000
U.S. 101/University Avenue
Interchange Improvement 3,800,000 — 3,800,000
Current BATA Other Current Total
Budget Non-BATA Project Budget
OTHER CAPITAL PROJECTS (Jan. 04) Funding (Jan. 04)
Rehabilitation and Operational
Improvement Projects $ 215,904,540 — $ 215,904,540 Photo:
CAPITAL PROGRAM BUDGET — TOTAL $1,755,351,639 $79,194,524 $1,834,546,163 Richmond-San
Notes: Rafael Bridge
! State funding undergoing
2 Alameda County Transportation Authority funding rehabilitation work
(top)
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RM 1 ToLL BRIDGE PROJECTS

NEW BENICIA-MARTINEZ BRIDGE

UNDER CONSTRUCTION

Photos:

Simulation of new
Benicia-Martinez
Bridge

(top)

Construction of one
of the piers that will
help support the
new bridge

(center)

Column construction
for new bridge

(bottom)

PROJECT DESCRIPTION:

Anticipating the rapid growth of population and traf-
fic in the North Bay, the RM 1 program included
plans to add a second Benicia-Martinez span to han-
dle the increasing traffic in the corridor. The new
span is designed to carry five lanes of northbound
traffic, just east of and parallel to the existing span,
while the latter will be converted to four southbound
lanes plus a new bicycle and pedestrian pathway.
Along with new interchanges to the north and south
of the bridge, a new 17-booth toll plaza equipped
with electronic toll collection and carpool bypass
lanes also is being constructed to further expand
capacity in the corridor.

CURRENT PROGRESS:

B Work is currently under way on the new toll
plaza and the Interstate 680/Interstate 780
and [-680/Marina Vista interchanges.

B Work on the new bridge has been significantly
delayed due to a number of construction prob-
lems, which is expected to result in a cost
increase of approximately $250 million.

To Sacramento

EXISTING RAILROAD
BRIDGE

To San Jose

MARTINEZ

Pacheco Blvd.

0 ol 02 03 04 05
kilometers <

NEW BENICIA-

MARTINEZ BRIDGE $652.8

(IN MlLL[ONS:

Current

BATA Project

Project Construction Budget

Description Begins Ends (Jan. 04)

New bridge Nov-01 Dec—06 $368.9

Toll plaza &

administration building ~ Apr—02 Jun—05 322
[-680/Marina Vista

interchange Aug-02 Jan—05 62.8

1-680/1-780 interchange ~ Jan—02 Dec—04 102.4

Other contracts 56.4

Project contingency 30.1

The new bridge is forecast to be opened to traffic in late 2006.
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CARQUINEZ BRIDGE REPLACEMENT

OPENED NOVEMBER 2003

miles
[ 02 04 06 08 | EXISTING
NN  Eaas e 1958 SPAN

(retrofitted)

0 02 04 06 08 |
kilometers

EXISTING
1927 SPAN

(to be removed)

San Papjg pye- Amtrak/Capitors

CROCKETT

To San Francisco

Note: Shaded boxes with colored type indicate completed projects.

REPLACEMENT
CARQUINEZ BRIDGE $479.8
(IN MILLIONS
Current
BATA Project
Project Construction Budget
Description Begins Ends (Jan. 04)
Replacement bridge
and north approach Jan—00 May—04 $306.9
South approach and
interchange Dec-00 Mar-04 110.9
Other contracts 50.4
Project contingency 11.6

The new bridge opened to traffic in November 2003.

PROJECT DESCRIPTION:

The new westbound span of the Carquinez Bridge —
built to replace the original 1927 bridge — opened to
traffic in early November 2003. Linking Contra Costa
and Solano counties along Interstate 80, the graceful,
twin-towered structure is the first major suspension
bridge to be built in the United States in 30 years.
Along with full standard shoulders, the new span fea-
tures three mixed-flow lanes and a carpool lane, as
well as a bicycle and pedestrian pathway that will con-
nect the cities of Vallejo and Crockett as part of the
regional Bay Trail. The replacement span has been
named the Alfred Zampa Memorial Bridge in honor of
a local ironworker who worked on both the 1927 and
1958 spans of the Carquinez Bridge as well as on four
other Bay Area toll bridges.

The 1958, eastbound span of the Carquinez Bridge
did not need replacing, but was instead strengthened
in 2002 as part of Caltrans’ Seismic Retrofit Program.

CURRENT PROGRESS:

Photos:

Crockett inter-
change construction

(top)

New bridge on a

B Caltrans is now working to complete recon- | /@1y opening day
struction of the Crockett interchange. (center)
B In 2004, Caltrans will advertise the contract to
demolish the 1927 bridge. Bridge walk on
opening day
(bottom)
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
UNDER CONSTRUCTION

SAN RAFAEL

WEST TRESTLE & FENDER
REHABILITATION

RICHMOND |

st e,

s,
-----

DECK
REHABILITATION

PROJECT DESCRIPTION:

To help ensure safety and mobility for Bay Area driv-  "pleHMOND-SAN RAFAEL

ers crossing the Richmond-San Rafael Bridge, two BRIDGE REHABILITATION $88.8
major RM 1 rehabilitation projects are under way: e
Current
(A) The first project will construct new, low-rise  py e Construction BATA gﬁggt
trestles to replace existing structures on the western ~ Description Begins Ends (Jan. 04)
approach to the bridge from San Rafael, and rehabil- [A] West trestle and
itate the ship collision protection fender system. This s e S Bl
rehabilitation work has been combined with the seis- [B] Deck rehabilitation  Sep-05 Jul-07 42.0
mic retrofit work already under way on the bridge. Project contingency 114

(B) The second project will rehabilitate or replace e bridge remains open during construction.
portions of the existing concrete roadway deck on
the bridge that have been worn down over time. This

project will follow the completion of the project
Photos: | described above in order to avoid any possible con-

. . struction conflicts between the two.
Bridge undergoing

reconstruction | CURRENT PROGRESS:
(top)

(A) As part of the western approach trestle replace-
ment project, interior pile foundations are being con-
Seismic retrofit | structed from west to east, which will be followed
work on bridge sequentially by exterior pile foundation construction

(center) | and installation of prefabricated concrete deck sec-
tions. To minimize impacts on the traveling public,

this work will be done during nighttime lane closures.
Pile clean-out

operations for | (B) The deck rehabilitation project is currently

trestle replacement | being designed by Caltrans.
(bottom)
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SAN MATEO-HAYWARD BRIDGE WIDENING

OPENED JANUARY 2003

-

SAN MATEO/HAYWARD
BRIDGE WIDENING

py Ja1Me|)

]

EASTERN APPROACH
WIDENING
(to accommodate additional bridge lanes)

FOSTER CITY

Note: Shaded boxes with colored type indicate completed projects.

SAN MATEO-HAYWARD

BRIDGE WIDENING $217.5

(IN MILLIONS:

Current

BATA Project

Project Construction Budget

Description Begins Ends (Jan. 04)

Widen trestle Nov—99 Mar—03 $151.7
Widen eastern

approach Apr-00 Sep-01 32.1

Other 27.7

Project contingency 6 .0

The new westbound trestle opened to traffic in November 2002;
a widened existing eastbound trestle followed suit in January 2003.

= — 15;,—& _-‘

RM 1 ToLL BRIDGE PROJECTS

PROJECT DESCRIPTION:

As a result of the completion of the San Mateo-
Hayward Bridge widening project, the corridor
between the Peninsula and the East Bay has seen
traffic flow improve substantially. In late fall 2002,
the new, low-rise, northern trestle — featuring three
lanes with full shoulders — was opened to west-
bound traffic ahead of schedule. And, in mid-
January 2003, the existing southern trestle was mod-
ified and opened to eastbound traffic, providing three
lanes to match the configuration of the high-rise sec-
tion of the bridge.

The project also included widening the eastern
approach to the bridge, extending the existing toll
plaza by two additional tollbooths, and constructing
a new pedestrian overcrossing of State Route 92.

CURRENT PROGRESS:

B Construction on this project is now complete.

Photos:

Widened bridge
(top)

Newly opened
westbound lanes
Jjust west of toll
plaza

(center)

Widened bridge
(bottom)

ToLL

B RIDGE

REPORT FY 2003-04
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Photos:

Aerial view
of existing
1-880/SR 92
interchange,
looking west
(center)

Simulation of one
alternative for the
1-880/SR 92
interchange
improvement,
looking west
(bottom)

INTERSTATE 880/STATE ROUTE 92
INTERCHANGE IMPROVEMENTS — IN DESIGN

PROJECT DESCRIPTION:

As part of an effort to improve traffic flow and to
relieve congestion in the San Mateo-Hayward Bridge
corridor, RM 1 identified the need to improve the
Interstate 880/State Route 92 interchange. While still
in environmental review, the current preferred alter-
native would reconstruct the existing, outdated
cloverleaf interchange with an interchange featuring
direct connectors. This will increase capacity and
improve safety and traffic operations by eliminating
the weaving action now required of drivers moving
from one freeway to the other.

CURRENT PROGRESS:

B [n late December 2003, the Federal Highway
Administration (FHWA) approved the Final
Environmental Impact Statement/Report for
the project.

B Caltrans is continuing design of the project and
has initiated some right-of-way activities need-
ed for the proposed interchange improvements.

1-880/SR-92
INTERCHANGE
IMPROVEMENTS

HAYWARD

kilometers

INTERSTATE 880/STATE
ROUTE 92 INTERCHANGE

IMPROVEMENTS $133.8

(IN MlLL[ONS:

Current

BATA Project

Project Construction Budget

Description Begins Ends (Jan. 04)
Reconstruct I-880/SR 92

interchange Jun-05 Jun—09 $128.7

Project contingency 5 .1

The interchange will remain open during construction.
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BAYFRONT EXPRESSWAY WIDENING PROJECT
OPENED JULY 2003

BAYFRONT EXPRESSWAY
WIDENING

MENLO PA
To San Francisco

U.S. 101/UNIVERSITY AVE.

m PALC

N INTERCHANGE MODIFICATION
iles %?'%ﬁ y Zd
O To San J
o~ 0 San Jose
ﬁy PROJECT DESCRIPTION:
— — - The Bayfront Expressway, also known as State
Note: Shaded boxes with colored type indicate completed projects. . . L
Route 84, links the Peninsula and Silicon Valley to
BAYFRONT EXPRESSWAY the East Bay by connecting the Dumbarton Bridge to
WIDENING $36.0 the U.S. 101/Marsh Road interchange. The existing
ANMIELONS)  six-lane expressway section from the bridge to
n ATACPli'l;)rjeel;: University Avenue was reconstructed with upgraded
Project Construction Budget shoulders and lane widths, while the four-lane
Description Begins Ends (Jan. 04) . ) .
) , . 535 4 expressway section between University Avenue and
Widenin, May-0. Jan—0: 35. . . .
£ Y Marsh Road was widened to six lanes with shoulders
Project contingency 0 6 and dedicated turn pockets. In essence, the entire
length of the roadway has been reconstructed for
The widened expressway opened to traffic in July 2003.

improved traffic flow and safety.

CURRENT PROGRESS:

B The widened expressway was opened to traffic
two months ahead of schedule in July 2003.

Photos:

B Under a separate construction contract, Caltrans

is completing required environmental mitiga- Roadway Mfidening
along Bayfront

Expressway
(top)

tions and landscaping for the project.

Roadway widening
west of bridge
(center)

Paving operations
(bottom)
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TOLL-FUNDED
TRANSIT PROGRAMS

Approximately 18 percent of the base toll collected from the bridges has been statutorily set aside for
transit improvement purposes. This toll revenue is transferred from BATA into three separate MTC

reserve accounts: A) AB 664 Net Toll Revenue Reserves, B) Five Percent Reserves, and C) Regional Measure

1 Rail Extension Reserves.

A) THE AB 664 NET ToOLL REVENUE RESERVES

The AB 664 Net Toll Revenue Reserves are named
for the 1975 enabling legislation that established the
reserves. Funds are collected from the Dumbarton,
San Mateo-Hayward and San Francisco-Oakland
Bay bridges and are used to fund capital projects that
further the development of public transit in the vicin-
ity of the bridges. Most AB 664 funding is pro-
grammed to various transit agencies as a match for
federal funds to cover the cost of replacing buses and

improving capital facilities.

u 21.0% Alameda-Contra Costa $ 4,445,583
Transit District (AC Transit)
u 43.0% Bay Area Rapid Transit District (BART) 9,119,054
u 4.9% Central Contra Costa Transit Authority 1,045,717
Photos:
= 3.0% Caltrain 643,068
Passengers waiting - -
. u 1.4% Livermore/Amador Valley Transit 294,508
to board train at the Authority (LAVTA
MacArthur BART uthority (LAVTA)
station platform u 18.3% San Francisco Municipal Railway (Muni) 3,872,441
(top) 2.2% San Mateo County Transit District (SamTrans) 464,148
L 0.3% Union City Transit 59,452
Muni light-rail 5.2% Vallejo Transit 1,106,341
vehicle at passenger |1 1
u 0.7% Western Contra Costa County
platform on | | . .
., Transit Authority (WestCAT) 148,812
San Francisco’s
Embarcadero TOTAL $21,199,123
(right)
28 BAY AREA ToOoLL AUTHORITY



B) THE FIVE PERCENT RESERVES

The Five Percent Reserves were originally funded
from 5 percent of the 1988 RM 1 toll increase on the
bridges and were to be used for congestion-relieving
transit operations and capital projects in the bridge cor-
ridors. However, since 2000, to make capital bridge
improvements eligible for federal funding, the transit
operations portion of this reserve is funded directly by
the state. To effect this change, two sub-accounts were
created — the 5 Percent Unrestricted State Fund
Account for transit operations and bicycle planning,
and the 2 Percent Toll Reserve Account for ferry capi-
tal projects.

TOLL-FUNDED
TRANSIT PROGRAMS

5% UNRESTRICTED STATE PROGRAMMING FOR FY 2003-04

u 5% Association of Bay Area Governments (ABAG):  $§ 140,000
Bay Trail Project
L 38% City of Alameda: 1,100,374
Alameda-Oakland and Harbor Bay ferries
u 57% City of Vallejo: 1,619,286
Baylink Ferry
TOTAL $2,859,660

2% FERRY CAPITAL PROGRAMMING FOR FY 2003-04

PETER BEELER

u 35% City of Alameda: $ 487,600
Alameda-Oakland and Harbor Bay ferries
u 65% City of Vallejo: 906,861
Baylink Ferry
TOTAL $ 1,394,465
Photos:
Alameda-Oakland
Ferry
(top)
Dog enthusiasts on
Bay Trail segment
at Point Isabel
JACK YAKO (bOttom)
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TOLL-FUNDED
TRANSIT PROGRAMS

C) THE RAIL EXTENSION RESERVES

BART

Photos:

BART train at
newly constructed
multimodal
station in Millbrae

(top)

Interior view of new
BART station at
San Francisco
International
Airport

(center)

The Rail Extension Reserves are funded from 90 per-
cent of the 25-cent RM 1 toll increase on autos on the
San Francisco-Oakland Bay Bridge. These reserves
funded the Pittsburg/Bay Point
Dublin/Pleasanton BART extensions, and various

have and

Caltrain and Muni Metro improvements.

Currently, the Rail Extension Reserves are being
used primarily to finance the BART-to-SFO exten-
sion project, with $3 million being directly allocated
to the project and an additional $7 million loaned to
the project to cover cash-flow needs annually. The
extension was completed and began carrying fare-
paying passengers in 2003.

BART

RAIL EXTENSION RESERVES PROGRAMMING FOR FY 2003-04

u 30% BART-SFO Extension Allocation $ 3,000,000
L 70% BART-SFO Extension Loan 7,000,000
TOTAL $10,000,000
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APPENDIX A

STATE-OWNED
BAY AREA TOLL BRIDGES

ANTIOCH BRIDGE

OPENED: 1926 (original structure)
1978 (replacement)

LOCATION: State Route 160, between Contra Costa
and Sacramento counties

LENGTH: 1.8 miles

BRIDGE TYPE: Steel plate girders

TRAFFIC LANES: One in each direction

AVG. DAILY TRAFFIC: 6,912 vehicles (one way)

I east-traveled and probably least known of
the region’s toll bridges, the Antioch also is
the only bridge to reach outside the nine-county Bay

Area, crossing the San Joaquin River to touch down
in Sacramento County.

Until recently, travel across the Antioch Bridge has
remained relatively stable, but growth in the city of
Antioch and nearby Contra Costa towns such as
Pittsburg and Brentwood is now causing traffic on the
Antioch Bridge to increase at a faster rate thanonany USE OF TYPICAL $2 TOLL
other of the region’s toll bridges. B MTC 2% Ferry Capital
Reserves $0.01

One of the newest of the toll bridges, the Antioch
' Caltrans Bridge Operations
and Maintenance $0.62

time not to need seismic retrofit work. The Antioch B BATA Toll Bridge Capital

Bridge also shares another distinction with the - Improvement Reserves  $0.37

Bridge is one of only two (the other being the
Dumbarton) that were determined by Caltrans at that

Bridge from
ground level

Dumbarton — the two are the only state-owned B (altrans Seismic Surcharge
bridges that currently have bicycle and pedestrian Reserves $1.00
access. There are no plans at the present time to
widen the bridge.
10-YEAR TRAFFIC AND BASE TOLL REVENUE
5.0 $5.0
T 45 $4.5 E
z @ BASE TOLL a
Photos: % 40— REVENUE $4.0 .
335 TOLL-PAID $3.5 =
Antioch Bridge | z 3 VEHICLES $3.0 =
in profile | @ 2.5 52.5 4
-l
(for) | 8 20 $2.0 &
w
21 S1.5 &
, , 210 $1.0 @
View of Antioch | % =
‘ 0.5 $0.5
) <
[ m

0.0 $0.0

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003
(center) FISCAL YEAR
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BENICIA-MARTINEZ BRIDGE

OPENED: 1962

LOCATION: Interstate 680, between Solano and
Contra Costa counties

LENGTH: 1.2 miles

BRIDGE TYPE: Steel deck truss

TRAFFIC LANES: Three in each direction

AVG. DAILY TRAFFIC: 50,734 vehicles (one way)

While it took a half century of traffic
growth to require a bridge to replace the

ferries crossing the Carquinez Strait between

Benicia and Martinez, it took only a couple of
decades for ballooning traffic on Interstates 680 and
780 to overwhelm the Benicia-Martinez Bridge.

To accommodate the growth as well as meet seis-
mic safety standards, Caltrans has widened and
retrofitted the existing Benicia-Martinez Bridge and,
as part of the Regional Measure 1 (RM 1) program,

USE OF TYPICAL $2 TOLL

APPENDIX A

STATE-OWNED
BAY AREA ToLL BRIDGES

has begun work on a second, parallel span. The new
bridge is currently scheduled to open to traffic at the
end of 2006.

B MTC 2% Ferry Capital

Reserves $0.01

I Caltrans Bridge Operations
and Maintenance $0.27

B BATA Toll Bridge Capital
Improvement Reserves $0.72

B (Caltrans Seismic Surcharge

Reserves $1.00
10-YEAR TRAFFIC AND BASE TOLL REVENUE
25 $25
@D BASE TOLL
REVENUE
23 — $23
TOLL-PAID
VEHICLES Photos:

(3]
—_

$21

Simulation of

$19 new span, foreground

(top)
$17

TOLL-PAID VEHICLES [IN MILLIONS]
— —_
3 =)

—
W

BASE TOLL REVENUES [IN MILLIONS]

615 Existing bridge, with

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 adjacent rail bridge
FISCAL YEAR (center)
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Photos:

View of the
Carquinez Bridge
looking west

(top)

New bridge
(center)

CARQUINEZ BRIDGE

OPENED: 1927 (original structure)
1958 (second structure)
2003 (replacement for 1927 structure)

LOCATION: Interstate 80, between Solano and
Contra Costa counties

LENGTH: 0.8 miles

BRIDGE TYPE: Cantilever truss

(1927 & 1958 structures)
Suspension (2003 structure)

TRAFFIC LANES: Four westbound
Four eastbound
AVG. DAILY TRAFFIC: 63,852 vehicles (one way)

I he Carquinez Bridge actually consists of
two bridge structures. The original crossing
opened in 1927, and to accommodate the ever-

increasing traffic flow on Interstate 80, in 1958

Caltrans constructed a parallel bridge to function
USE OF TYPICAL $2 TOLL

as the eastbound span.

While the 1958 span has been strengthened under
Caltrans’ seismic retrofit program, the 1927 span is
being replaced as part of BATA’s RM 1 toll bridge
program. The replacement suspension bridge has

I Caltrans Bridge Operations

B BATA Toll Bridge Capital
been built just west of the existing spans, and opened

fo traffic in November 2003. B Caltrans Seismic Surcharge

_ B MTC 2% Ferry Capital

Reserves $0.01

and Maintenance $0.23

Improvement Reserves  $0.76

The 1927 span will be demolished over the next two Reserves $1.00
years after serving as a temporary detour structure
while the 1958 bridge is rehabilitated in 2004 and 2005.
10-YEAR TRAFFIC AND BASE TOLL REVENUE
29 $29

@ BASE TOLL
REVENUE

TOLL-PAID
VEHICLES

$27

\S]
~

$25

N
W

$23

N
W

$21

$19

—
el

$17

TOLL-PAID VEHICLES [IN MILLIONS]
—_— [\
~ —

$15

—
W

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003

FISCAL YEAR

BASE TOLL REVENUES [IN MILLIONS]
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BAY AREA

DUMBARTON BRIDGE

OPENED: 1927 (original structure)
1984 (replacement)

LOCATION: State Route 84, between San Mateo and ; w :
Alameda counties

LENGTH: 1.6 miles

BRIDGE TYPE: Center span — steel box girders
Approaches — pre-stressed concrete
girders
TRAFFIC LANES: Three in each direction
AVG. DAILY TRAFFIC: 31,615 vehicles (one way)

I he original Dumbarton Bridge was the first

vehicular crossing over San Francisco Bay
proper. It was rebuilt in 1984 for safety and traffic
congestion reasons. The Dumbarton now carries three
lanes in each direction, separated by a concrete barri-

er, as well as a bicycle/pedestrian path.
USE OF TYPICAL $2 TOLL

APPENDIX A

STATE-OWNED
ToLL BRIDGES

As part of the RM 1 program, the western approach

from U.S. 101 — the Bayfront Expressway — was MTCAB 664 Transit

widened from four lanes to six lanes. The project was Reserves $0.05
completed ahead of schedule in July 2003. Like the MTC 2% Ferry Capital
Reserves $0.01

Antioch Bridge, the Dumbarton Bridge was evaluated

by Caltrans engineers in the early 1990s and judged at Caltrans Bridge Operations

that time not to need seismic retrofit work.
BATA Toll Bridge Capital

Caltrans Seismic Surcharge

and Maintenance $0.30

Improvement Reserves  $0.64

Reserves $1.00
10-YEAR TRAFFIC AND BASE TOLL REVENUE
13 $13
’E 0]
z BASE TOLL z
51 REVENUE 512 3
E TOLL-PAID 2
z VEHICLES z
z 11 $11 =
= (0]
a 8 | Photos:
410 810 z
z = | Dumbarton Bridge
@
o’ 9 3 | (1op)
i °
a8 $8 w
P g
F ; §7 o Dumbarton Bridge,
1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 looking east
FISCAL YEAR (center)
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OPENED: 1956
LOCATION: Interstate 580 between Contra Costa and
Marin counties
LENGTH: 5.5 miles (including approaches)
BRIDGE TYPE: Western approach — concrete trestle
Main span and eastern approach —
steel cantilever truss

TRAFFIC LANES: Two in each direction bt R
AVG. DAILY TRAFFIC: 35,787 vehicles (one way) By

SOmewhat out of the mainstream of Bay Area
traffic flows, the Richmond-San Rafael
Bridge does not garner the attention of its busier and
more prominent cousins to the south, but for nearly

50 years it has quietly and efficiently served the needs
of North Bay travelers.

Currently, along with the seismic retrofit of the

USE OF TYPICAL $2 TOLL

bridge, Caltrans also is in the process of replacing the ) )
st lowri . h trestles from S _ M (Caltrans Bridge Operations
existing low-rise western approach trestles from San and Maintenance $0.26

Rafael to the steel cantilever main span. After com- ) )
B BATA Toll Bridge Capital

letion of the seismic retrofit work, another project
P ’ pro) Improvement Reserves  $0.74

— funded by BATA — will rehabilitate the existing
concrete deck of the bridge, which has been worn

B (Caltrans Seismic Surcharge

. Reserves $1.00
down over time due to traffic and exposure to the
marine environment.
10-YEAR TRAFFIC AND BASE TOLL REVENUE
Photos: | _ 19 i i
g @ BASE TOLL z
Richmond-San | 38 17 REVENUE $17 %
. . TOLL-PAID =
Rafael Bridge, with | 3 |5 VEHICLES $15 5
construction crane | 2 ;
in the foreground | @ 13 $13 w
4 z
(top) gn $11 4
u x
a 9 $9 4
1 brid R 2
View ?f ridge 57 57 w
at night from | o <
F $5 m

Marin Count
armn Lounty 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003

(center) FISCAL YEAR
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OPENED: 1936
LOCATION: Interstate 80, between San Francisco
and Alameda counties
LENGTH: 8.4 miles
(including approaches and toll plaza)
BRIDGE TYPE: West span — steel suspension
East span — steel cantilever truss
TRAFFIC LANES: Five in each direction
AVG. DAILY TRAFFIC: 135,377 vehicles (one way)

I he San Francisco-Oakland Bay Bridge is the

region’s workhorse bridge, carrying more
than a third of the traffic of all the Bay Area’s state-
owned bridges combined.

The western span of the bridge is currently undergo-

© BARRIE ROKEACH

ing seismic retrofitting, while the eastern span, dam-
aged in the 1989 Loma Prieta earthquake and USE OF TYPICAL $2 TOLL

subsequently repaired, is being replaced. The design of MTC RM 1 Rail Transit

the new east span — selected by the Bay Area Toll Reserves $0.22

Authority in 1998 — features a single-tower, self- MTCAB 664 Transit

anchored suspension bridge for the segment of the Reserves $0.25

bridge that crosses the shipping channel, and a cause- MTC 2% Ferry Capital
Reserves $0.01

way over the shallower waters close to the Oakland
Caltrans Bridge Operations
and Maintenance $0.33

BATA Toll Bridge Capital
Improvement Reserves $0.19

shore. Construction of the new east span of the bridge
was officially launched in January 2002.

Caltrans Seismic Surcharge

Reserves $1.00

10-YEAR TRAFFIC AND BASE TOLL REVENUE

52 — @G BASE TOLL $52
7 REVENUE g Photos:
85 _| TOLL-PAID $50 2 010s.
3 VEHICLES E . )
s : Simulation of new
z 48 $48 Z east span
0] w

to

4 46 o6 2 | (o0
0 i
z &
> 44 $44 &
% é Existing east span,
& 42 542 w at the top of photo,
]
° z and west span,

40 $40 foreground

1994 1995 1996 1997 1998 1999 2000 2001 2002 2003
FISCAL YEAR (center)

ToLL BRIDGE REPORT FY 2003-04 37



APPENDIX A

STATE-OWNED
BAY AREA TOLL BRIDGES

OPENED: 1929 (original structure)
1967 (replacement)
2002 (widened)
LOCATION: State Route 92, between San Mateo and
Alameda counties
LENGTH: 7.0 miles
BRIDGE TYPE: Eastern, low-rise section —
concrete trestle
Western, high-rise section —
steel box girders
TRAFFIC LANES: Three in each direction
AVG. DAILY TRAFFIC: 43,210 vehicles (one way)

I he San Mateo-Hayward Bridge is notable for
the tremendous surge in traffic it has experi-
enced during the last two decades. Between 1980 and

2000, average daily traffic more than doubled, from
42,000 vehicles to 87,000.

In January 2003, Caltrans fully opened the widened
bridge to traffic. An RM 1 project, the bridge widening
has resulted in a significant increase in traffic across the
bridge as traffic has shifted from the Dumbarton and
San Francisco-Oakland Bay bridges to take advantage
of the new capacity on the San Mateo-Hayward Bridge.

As part of BATA’s continuing efforts to improve
traffic flow and to relieve congestion on the approach-

HEEE————

USE OF TYPICAL $2 TOLL

MTC AB 664 Transit

Reserves $0.05
B MTC 2% Ferry Capital

Reserves $0.01
I Caltrans Bridge Operations

and Maintenance $0.24

B BATA Toll Bridge Capital

es to the bridge, another RM 1 funded project will Improvement Reserves - $0.70
reconstruct the Interstate 880/State Route 92 inter- W Caltrans Seismic Surcharge
change in Hayward. Reserves $1.00
10-YEAR TRAFFIC AND BASE TOLL REVENUE

18 $18

@ BASE TOLL

17 REVENUE

$17

TOLL-PAID

3 :
Photos: | 16 VEHICLES $16 ¢
: s &
San Mateo-Hayward u ; 5
. . 14 z
Bridge in profile % E
(top) | & S13
: 5
E. $12 0
.} 11
. = $11 w
Completed bridge | @ <
widening $10
1994 1995 1996 1997 1998 1999 2000 2001 2002 2003
(center) FISCAL YEAR
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BREAKDOWN OF THE USE OF A TYPICAL $2 ToLL

CARQUINEZ BRIDGE
$0.01 2% Ferry Capital Reserves

$0.23 Caltrans Operations and Maintenance

$0.76 BATA Toll Bridge Capital Improvement Reserves
$1.00 Caltrans Seismic Surcharge Reserves

ANTIOCH BRIDGE
$0.01 2% Ferry Capital Reserves

$0.62 Caltrans Operations and Maintenance

$0.37 BATA Toll Bridge Capital Improvement Reserves
$1.00 Caltrans Seismic Surcharge Reserves

— {

'—\ RICHMOND-SAN RAFAEL BRIDGE
$0.26 Caltrans Operations and Maintenance

$0.74 BATA Toll Bridge Capital Improvement Reserves
$1.00 Caltrans Seismic Surcharge Reserves

BENICIA-MARTINEZ BRIDGE
$0.01 2% Ferry Capital Reserves

$0.27 Caltrans Operations and Maintenance

$0.72 BATA Toll Bridge Capital Improvement Reserves
$1.00 Caltrans Seismic Surcharge Reserves

SAN FRANCISCO-OAKLAND
BAY BRIDGE

~——$0.22 MTC RM1 Rail Reserves
—$0.25 MTC AB 664 Transit Reserves
2% Ferry Capital Reserves
Caltrans Operations and Maintenance

BATA Toll Bridge Capital Improvement Reserves
Caltrans Seismic Surcharge Reserves

MATEO-HAYWARD BRIDGE

MTC AB 664 Transit Reserves
= o Francisto $0.01 2% Ferry Capital Reserves

Emtwml .24 Caltrans Operations and Maintenance

BATA Toll Bridge Capital Improvement Reserves

Caltrans Seismic Surcharge Reserves

\ A
ﬁ DUMBARTON BRIDGE
$0.05 MTC AB 664 Transit Reserves
$0.01 2% Ferry Capital Reserves
$0.30 Caltrans Operations and Maintenance
. $0.64 BATA Toll Bridge Capital Improvement Reserves
miles Lo
0 10 $1.00 Calrans Seismic Surcharge Reserves
I N O O O
0 1 &
kilometers
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APPENDIX C

ToLL TRAFFIC AND BASE TOLL REVENUE COLLECTED ON
STATE-OWNED BAY AREA BRIDGES, FY 1994-1998

FISCAL YEAR 1993-94 1994-95 1995-96 1996-97 1997-98
TOLL-PAID VEHICLES
BRIDGES
Antioch 1,750,388 1,715,959 1,706,651 1,702,543 1,665,212
Benicia-Martinez 16,376,841 16,324,802 16,689,275 16,899,083 16,573,534
Carquinez 18,596,676 18,666,021 18,693,166 18,576,776 18,796,163
Dumbarton 9,082,463 9,148,269 9,529,779 9,953,143 9,908,270
Richmond-San Rafael 9,749,556 9,879,171 10,263,491 10,587,292 10,765,330
San Francisco-Oakland Bay 43,440,613 43,840,875 44,427,964 44,150,583 44,729,012
San Mateo-Hayward 12,801,711 12,852,629 13,288,159 13,761,087 13,754,628
SUBTOTAL 111,798,248 112,427,726 114,598,485 115,630,507 116,192,149
TOLL-FREE VEHICLES
All Bridges 6,080,950 5,288,424 6,242,779 6,589,717 7,316,520
TOTAL 117,879,198 117,716,150 120,841,264 122,220,224 123,508,669
Percent Annual Growth in
Total Toll-Paid Traffic 1.8% 0.6% 1.9% 0.9% 0.5%
Percent Annual Growth in
Total Vehicles 5.4% -0.1% 2.7% 1.1% 1.1%
BASE TOLL REVENUE*
BRIDGES
Antioch $ 2,468,267 $ 2,314909 $ 2,342,280 $ 2,437883 $ 2,451,084
Benicia-Martinez 18,409,233 18,321,027 18,955,713 19,162,496 19,142,080
Carquinez 22,902,729 23,307,707 23,388,519 23,842,907 24,548,179
Dumbarton 8,685,152 8,865,494 9,253,847 9,697,206 9,689,753
Richmond-San Rafael 11,326,564 11,157,186 11,733,167 12,193,232 12,438,998
San Francisco-Oakland Bay 48,138,116 48,525,353 48,876,251 48,958,077 49,936,881
San Mateo-Hayward 14,011,202 14,125,265 14,649,957 15,286,710 15,401,390

TOTAL $125,941,263 $126,616,941 $129,199,734 $131,578,511 $ 133,608,365

Percent Annual Growth in

Total Base Toll Revenue 1.9% 0.5% 2.0% 1.8% 1.5%

* Includes other miscellaneous revenues generated from the bridges
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APPENDIX C

TOLL TRAFFIC AND BASE TOLL REVENUE COLLECTED ON
STATE-OWNED BAY AREA BRIDGES, FY 1999-2003

FISCAL YEAR 1998-99 1999-2000 2000-01 2001-02 2002-03
TOLL-PAID VEHICLES
BRIDGES
Antioch 1,757,864 1,909,697 2,115,873 2,325,423 2,354,103
Benicia-Martinez 16,493,049 16,813,906 17,158,684 17,732,756 17,794,558
Carquinez 19,651,975 20,461,648 21,193,743 21,677,767 21,823,764
Dumbarton 9,793,520 10,399,814 10,948,299 10,778,861 10,223,777
Richmond-San Rafael 11,200,739 11,841,371 12,276,754 12,468,123 12,513,519
San Francisco-Oakland Bay 44,533,697 44,855,956 45,168,355 45,117,544 44,995,916
San Mateo-Hayward 13,955,433 14,409,281 14,072,286 13,725,980 14,342,756
SUBTOTAL 117,386,277 120,691,673 122,933,994 123,826,454 124,048,393
TOLL-FREE VEHICLES
All Bridges 8,359,701 10,434,780 9,821,795 10,779,442 10,083,994
TOTAL 125,745,978 131,126,453 132,755,789 134,605,896 134,132,387
Percent Annual Growth in
Total Toll-Paid Traffic 1.0% 2.8% 1.9% 0.7% 0.2%
Percent Annual Growth in
Total Vehicles 1.8% 4.3% 1.2% 1.4% —0.4%

BASE TOLL REVENUE*

BRIDGES
Antioch $ 2,778,285 § 2,937,557 '$ 3,205,799  $ 3,402,602 $ 3,465,328
Benicia-Martinez 20,197,365 20,406,117 21,111,501 21,825,413 22,089,980
Carquinez 24,916,268 26,084,694 27,145,618 27,329,140 27,834,680
Dumbarton 10,298,605 11,059,001 11,884,727 11,748,903 11,280,769
Richmond-San Rafael 13,596,722 14,271,845 14,665,289 14,744,822 15,112,971
San Francisco-Oakland Bay 48,415,525 48,886,379 49,268,161 49,094,316 49,408,440
San Mateo-Hayward 16,595,026 17,089,090 16,436,599 16,084,956 16,912,938
Percent Annual Growth in
Total Base Toll Revenue 2.4% 2.9% 2.1% 0.4% 1.3%

* Includes other miscellaneous revenues generated from the bridges
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APPENDIX D

TABLES OF VEHICLE CROSSINGS AND TOLL REVENUE BY
MONTH, FY 2002-03
ALL STATE-OWNED BAY AREA TOLL BRIDGES

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) BASe ToLL REVENUES COLLECTED
Jor Total Toll-  Toll-Free Total Jor Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues

July 10,451,860 324,393 10,776,253 954,652 11,730,905  $10,451,827 $2,173,522 $12,625,349
August 10,770,121 335,067 11,105,188 922,433 12,027,621 10,770,093 2,218,297 12,988,390
September 10,024,200 299,645 10,323,845 842,149 11,165,994 10,024,179 2,046,660 12,070,839
October 10,401,186 319,462 10,720,648 902,607 11,623,255 10,401,173 2,148,907 12,550,080
November 9,777,370 275,765 10,053,135 794,767 10,847,902 9,777,331 1,871,057 11,648,388
December 9,632,770 252,986 9,885,756 783,928 10,669,684 9,632,763 1,733,906 11,366,669
January 9,758,882 268,840 10,027,722 805,840 10,833,562 9,758,840 1,822,924 11,581,764
February 9,073,041 244,198 9,317,239 724,587 10,041,826 9,073,027 1,698,449 10,771,476
March 10,023,438 277,873 10,301,311 833,915 11,135,226 10,023,413 1,922,600 11,946,013
April 9,832,271 280,730 10,113,001 839,153 10,952,154 9,832,262 1,920,904 11,753,166
May 10,430,689 301,257 10,731,946 822,418 11,554,364 10,430,670 2,015,090 12,445,760
June 10,383,305 309,044 10,692,349 857,545 11,549,894 10,383,285 2,068,697 12,451,982

120,559,133 3,489,260 124,048,393 10,083,994 134,132,387 @$120,558,863 $23,641,013 $144,199,876

OTHER REVENUES $1,905,230

TOTAL BASE TOLL REVENUES FOR FY 2002-03 $146,105,106

ANTIOCH BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) BASE ToLL REVENUES COLLECTED
Jor Total Toll-  Toll-Free Total Jor Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 195,127 19,543 214,670 16,482 231,152 $195,127  $128,180 $323,307
August 203,847 19,880 223,727 14,830 238,557 203,847 123,132 326,979
September 181,384 17,390 198,774 12,799 211,573 181,384 114,151 295,535
October 182,633 17,477 200,110 13,117 213,227 182,633 119,834 302,467
November 173,085 14,100 187,185 12,923 200,108 173,085 94,881 267,966
December 166,159 11,337 177,496 12,809 190,305 166,159 71,735 243,894
January 160,579 12,799 173,378 14,330 187,708 160,580 89,899 250,479
February 156,748 12,355 169,103 12,433 181,536 156,748 83,783 240,531
March 177,139 14,230 191,369 14,116 205,485 177,139 97,780 274,919
April 173,241 14,534 187,775 13,532 201,307 173,241 98,596 271,837
May 193,700 17,293 210,993 14,907 225,900 193,700 113,162 306,862
June 201,296 18,227 219,523 16,316 235,839 201,296 116,224 317,520
TOTAL 2,164,938 189,165 2,354,103 168,594 2,522,697

OTHER REVENUES $ 43,032
TOTAL BASE TOLL REVENUES FOR FY 2002-03 $3,465,328

42

BAY A REA ToLL A UTHORITY



APPENDIX D

BENICIA-MARTINEZ BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) Base ToLL REVENUES COLLECTED
3or Total Toll-  Toll-Free Total 3or Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 1,474,748 69,963 1,544,711 77,097 1,621,808 $1,474,743  $444,599  $1,919,342
August 1,516,538 70,991 1,587,529 68,114 1,655,643 1,516,533 458,637 1,975,170
September 1,405,131 62,760 1,467,891 55,219 1,523,110 1,405,128 421,373 1,826,501
October 1,469,699 67,003 1,536,702 59,266 1,595,968 1,469,698 443,546 1,913,244
November 1,379,546 55,318 1,434,864 55,622 1,490,486 1,379,535 367,404 1,746,939
December 1,374,977 47,784 1,422,761 70,749 1,493,510 1,374,975 321,552 1,696,527
January 1,392,648 51,719 1,444,367 61,826 1,506,193 1,392,645 341,964 1,734,609
February 1,292,067 47,999 1,340,066 36,727 1,376,793 1,292,072 330,676 1,622,748
March 1,426,014 54,286 1,480,300 60,673 1,540,973 1,426,007 361,944 1,787,951
April 1,389,003 55,084 1,444,087 62,560 1,506,647 1,389,002 373,910 1,762,912
May 1,477,981 61,457 1,539,438 53,820 1,593,258 1,477,977 407,760 1,885,737
June 1,485,974 65,868 1,551,842 61,523 1,613,365 1,485,971 435,029 1,921,000
17,084326 710232 17,794,558 723,19 18,517,754
OTHER REVENUES $297,300
TOTAL BASE TOLL REVENUES FOR FY 2002-03 $22,089,980
SARQUINEZBRIDSE
VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) BASE ToLL REVENUES COLLECTED
3or Total Toll-  Toll-Free Total 3or Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues

July 1,842,657 83,295 1,925,952 142,107 2,068,059 $1,842,650  $583,926  $2,426,576
August 1,920,714 89,392 2,010,106 139,579 2,149,685 1,920,701 617,967 2,538,668
September 1,734,165 78,627 1,812,792 123,318 1,936,110 1,734,155 554,204 2,288,359
October 1,774,176 82,755 1,856,931 126,898 1,983,829 1,774,170 572,661 2,346,831
November 1,689,542 74,634 1,764,176 113,853 1,878,029 1,689,526 525,960 2,215,486
December 1,675,288 73,173 1,748,461 107,665 1,856,126 1,675,284 518,265 2,193,549
January 1,677,176 74,610 1,751,786 122,853 1,874,639 1,677,144 525,170 2,202,314
February 1,556,417 66,854 1,623,271 109,409 1,732,680 1,556,404 481,257 2,037,661
March 1,727,178 74,280 1,801,458 119,324 1,920,782 1,727,172 525,672 2,252,844
April 1,671,172 75,049 1,746,221 131,862 1,878,083 1,671,170 536,807 2,207,977
May 1,800,130 80,266 1,880,396 119,346 1,999,742 1,800,122 565,812 2,365,934
June 1,820,057 82,157 1,902,214 125,942 2,028,156 1,820,048 579,021 2,399,069

20,888,672 935,092 21,823,764 1,482,156 23,305,920 $20,888,546  $6,586,722  $27,475,268

OTHER REVENUES $359,412

TOTAL BASE TOLL REVENUES FOR FY 2002-03 $27,834,680
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APPENDIX D

TABLES OF VEHICLE CROSSINGS AND TOLL REVENUE BY
MONTH, FY 2002-03 (CONTINUED)

DUMBARTON BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY)

BASE ToLL REVENUES COLLECTED

3or Total Toll-  Toll-Free Total 3or Total
2 Axles More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 895,549 14,869 910,418 131,684 1,042,102 $895,543  $101,184 $996,727
August 918,826 15,685 934,511 126,729 1,061,240 918,826 102,083 1,020,909
September 863,166 15,326 878,492 115,192 993,684 863,166 106,792 969,958
October 916,567 15,058 931,625 125,711 1,057,336 916,567 93,666 1,010,233
November 807,247 12,136 819,383 102,685 922,068 807,247 84,389 891,636
December 784,817 10,987 795,804 97,401 893,205 784,817 77,454 862,271
January 821,174 11,763 832,937 106,133 939,070 821,174 73,008 894,182
February 750,303 10,164 760,467 95,083 855,550 750,302 73,872 824,174
March 828,501 11,785 840,286 103,420 943,706 828,500 76,150 904,650
April 810,344 11,908 822,252 105,197 927,449 810,344 79,474 889,818
May 838,844 14,210 853,054 104,460 957,514 838,844 91,876 930,720
June 831,203 13,345 844,548 101,952 946,500 831,202 87,745 918,947
TOTAL 10,066,541 157,236  10223,777 1315647 11,539,424

OTHER REVENUES $166,544

TOTAL BASE TOLL REVENUES FOR FY 2002-03 $11,280,769

RICHMOND-SAN RAFAEL BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY)

BASE ToLL REVENUES COLLECTED

Jor Total Toll-  Toll-Free Total Jor Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 1,057,749 39,736 1,097,485 51,364 1,148,849 $1,057,746  $250,177  $1,307,923
August 1,093,943 41,622 1,135,565 46,659 1,182,224 1,093,942 277,226 1,371,168
September 1,008,051 35,225 1,043,276 49,982 1,093,258 1,008,048 242,316 1,250,364
October 1,047,014 37,387 1,084,401 47,556 1,131,957 1,047,011 243,147 1,290,158
November 980,379 31,394 1,011,773 37,505 1,049,278 980,379 211,538 1,191,917
December 957,666 28,933 986,599 36,740 1,023,339 957,665 191,892 1,149,557
January 967,169 30,453 997,622 40,844 1,038,466 967,166 215,207 1,182,373
February 904,281 29,023 933,304 36,129 969,433 904,280 211,249 1,115,529
March 990,023 35,409 1,025,432 65,301 1,090,733 990,016 263,142 1,253,158
April 997,941 35,121 1,033,062 35,774 1,068,836 997,938 239,979 1,237,917
May 1,056,968 35,337 1,092,305 45364 1,137,669 1,056,966 231,528 1,288,494
June 1,036,910 35,785 1,072,695 55,501 1,128,196 1,036,907 242,092 1,278,999

12,098,094

415,425

12,513,519

548,719

13,062,238

$12,098,064 82,819,493  $14,917,557

OTHER REVENUES $195,414

TOTAL BASE TOLL REVENUES FOR FY 2002-03 $15,112,971
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APPENDIX D

SAN FRANCISCO-OAKLAND BAY BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) Base ToLL REVENUES COLLECTED
3or Total Toll-  Toll-Free Total 3or Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 3,842,136 62,075 3,904,211 400,552 4,304,763 $3,842,128  $432,266  $4,274,394
August 3,952,067 61,854 4,013,921 395298 4,409,219 3,952,060 403,620 4,355,680
September 3,714,287 56,934 3,771,221 369,202 4,140,423 3,714,283 389,028 4,103,311
October 3,826,687 62,757 3,889,444 405,287 4,294,731 3,826,684 416,824 4,243,508
November 3,623,958 56,331 3,680,289 355,850 4,036,139 3,623,949 373,204 3,997,153
December 3,526,989 50,441 3,577,430 347,486 3,924,916 3,526,989 343,885 3,870,874
January 3,583,023 54,432 3,637,455 341,661 3,979,116 3,583,020 359,216 3,942,236
February 3,342,212 47,075 3,389,287 329,840 3,719,127 3,342,209 312,173 3,654,382
March 3,678,820 53,607 3,732,487 357,475 4,089,962 3,678,817 363,101 4,041,918
April 3,629,373 55,356 3,684,729 372,066 4,056,795 3,629,371 360,214 3,989,585
May 3,832,018 56,214 3,888,232 367,640 4,255,872 3,832,015 356,737 4,188,752
June 3,771,047 56,163 3,827,210 374,382 4,201,592 3,771,043 355,250 4,126,293
TOTAL 44322617 673299 44995916 4,416,739 49,412,635

OTHER REVENUES $620,354
TOTAL BASE TOLL REVENUES FOR FY 2002-03 $49,408,440

SAN MATEO-HAYWARD BRIDGE

VEHICLE CROSSINGS (IN TOLL DIRECTION ONLY) BASE ToLL REVENUES COLLECTED
3or Total Toll-  Toll-Free Total 3or Total
2 Axles  More Axles Paid Vehicles Vehicles  Vehicles 2 Axles  More Axles  Revenues
July 1,143,894 34,912 1,178,806 135,366 1,314,172 $1,143,890  $233,190  $1,377,080
August 1,164,186 35,643 1,199,829 131,224 1,331,053 1,164,184 235,632 1,399,816
September 1,118,016 33,383 1,151,399 116,437 1,267,836 1,118,015 218,796 1,336,811
October 1,184,410 37,025 1,221,435 124,772 1,346,207 1,184,410 259,229 1,443,639
November 1,123,613 31,852 1,155,465 116,329 1,271,794 1,123,610 213,681 1,337,291
December 1,146,874 30,331 1,177,205 111,078 1,288,283 1,146,874 203,123 1,349,997
January 1,157,113 33,064 1,190,177 118,193 1,308,370 1,157,111 218,460 1,375,571
February 1,071,013 30,728 1,101,741 104,966 1,206,707 1,071,012 205,439 1,276,451
March 1,195,763 34,216 1,229,979 113,606 1,343,585 1,195,762 234811 1,430,573
April 1,161,197 33,678 1,194875 118,162 1,313,037 1,161,196 231,924 1,393,120
May 1,231,048 36,480 1,267,528 116,881 1,384,409 1,231,046 248,215 1,479,261
June 1,236,818 37,499 1,274,317 121,929 1,396,246 1,236,818 253,336 1,490,154
TOTAL 13,933,945 408811 14342756 1428943 15,771,699

OTHER REVENUES $223,174
TOTAL BASE TOLL REVENUES FOR FY 2002-03 $16,912,938
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APPENDIX E

TABLE OF VEHICLE CROSSINGS BY VEHICLE TYPE. FY 2002-03

VEHICLE TYPE
7 Axles  Subtotal Toll- | Toll-Free Total

Bridge 2 Axles 3 Axles 4 Axles 5 Axles 6 Axles or More Paid Vehicles | Vehicles Vehicles
Antioch 2,164,938 42,944 29,606 114,939 1,604 72 2,354,103 168,594 2,522,697
Benicia-Martinez 17,084,326 151,625 116,477 431,162 10,107 861 17,794,558 723,196 18,517,754
Carquinez 20,888,672 148,894 105,702 657,792 21,454 1,250 21,823,764 | 1,482,156 | 23,305,920
Dumbarton 10,066,541 41,747 20,540 92,493 2,050 406 10,223,777 | 1,315,647 11,539,424
Richmond-
San Rafael 12,098,094 79,752 61,203 270,072 4,123 275 12,513,519 548,719 13,062,238
San Francisco-
Oakland Bay 44,322,617 142,892 94,772 427,259 7,669 707 44995916 |4,416,739 | 49,412,655
San Mateo-
Hayward 13,933,945 96,119 66,470 242,372 3,294 556 14,342,756 | 1,428,943 15,771,699

120,559,133 703,973 494,770 2,236,089 50,301 4 124,048,393 10,083,994 134,132,387

46 BAY AREA ToLL AUTHORITY



APPENDIX F

TOLL SCHEDULE FOR STATE-OWNED TOLL BRIDGES

BRIDGES AND TOLLS

= ANTIOCH, BENICIA-MARTINEZ, AND CARQUINEZ BRIDGES (folls collected eastbound only)

= DUMBARTON, RICHMOND-SAN RAFAEL, SAN FRANCISCO-OAKLAND BAY, AND SAN MATEO-HAYWARD

BRIDGES (tolls collected westbound only)

2 axles $2.00 Saxles $ 9.25
3axles $4.00 6 axles $10.00
4 axles $6.25 7 or more axles $11.50

Toll is based on the total number of axles on the roadway in a vehicle combination.

FASTRAK™ ELECTRONIC TOLL COLLECTION (ETC)

= Passage for vehicles using ETC shall be at the rates shown above.

COMMUTE BUS

= Commute Bus may cross toll-free at any time in designated lane(s), in accordance with operational procedures.

= Passage through staffed lanes requires toll-free commute bus ticket, or an axle-based toll will be charged.

CARPOOL

ANTIOCH, BENICIA-MARTINEZ, CARQUINEZ AND SAN FRANCISCO-OAKLAND BAY BRIDGES
= Any 2-axle vehicle, without trailer(s), carrying three or more persons, may cross toll-free in designated lane(s)

Monday through Friday between 5 a.m.-10 a.m. and 3 p.m.-7 p.m.

RICHMOND-SAN RAFAEL BRIDGE

= Any 2-axle vehicle, without trailer(s), carrying three or more persons, may cross toll-free in designated lane(s)

Monday through Friday between 5 a.m.-10 a.m. and 3 p.m.-6 p.m.

DUMBARTON AND SAN MATEO-HAYWARD BRIDGES

= Any 2-axle vehicle, without trailer(s), carrying two or more persons, may cross toll-free in designated lane(s)

Monday through Friday between 5 a.m.-10 a.m. and 3 p.m.-6 p.m.

Note: Any motorcycle, bus, inherently-low-emission vehicle (ILEV) with DM V-issued decals, or 2-axle vehicle, without trailer(s), designed by the
manufacturer to be occupied by no more than two persons, carrying two persons, may also cross toll-free in designated lane(s) consistent with the

above referenced hours of operation.

PEDESTRIANS AND BICYCLISTS

= Pedestrians and bicyclists may cross the Antioch and Dumbarton bridges toll-free in designated lanes, in accordence with

operational procedures

VEHICLE DEFINITIONS FOR BRIDGE TOLL ASSESSMENT

Bus shall include any vehicle designed, used, or maintained for carrying
more than 10 persons, including the driver.

commuTE BuUs shall include any vehicle that is:

Either I

A. Designed, used, or maintained for the transportation of more than 10
persons including the driver;

B. Operated across a state-owned toll bridge on a route commencing and
terminating within a radius of 50 miles from the toll plaza of such
bridge; and

C. Operated on a regular schedule for any municipal or public corpora-
tion, transit district, public utility district or political subdivision, or
private company for the nonprofit work-related transportation of its
employees; or by any transportation company operating under a cer-
tificate of public convenience and necessity issued by the California
Public Utilities Commission.

Or Il
A “vanpool vehicle” operating under the provisions of current rideshar-
ing laws and regulations, and designed for carrying more than 10, but not

more than 15, persons including the driver, which is maintained and used
primarily for the nonprofit work-related transportation of persons for the
purpose of ridesharing.

MOTORCYCLE shall include any motor vehicle having a seat or saddle
for the use of the rider, with up to four wheels in contact with the road-
way, two of which are a functional part of a sidecar.

SEATING CAPACITY - If individual seats are provided, the number
of such seats shall be used in determining the seating capacity. If indi-
vidual seats are not used, seating capacity shall be determined on the
basis of 17 inches of seat width per person.

VEHICLE COMBINATION shall include any combination of motor-
driven and drawn vehicle(s). Toll assessment will be based on the total
number of axles on the roadway in the total combination.

TRAILER shall include any vehicle, including semi-trailer, designed for
carrying persons or property and for being drawn by a motor vehicle.
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APPENDIX G

REGIONAL MEASURE 2: REGIONAL TRAFFIC RELIEF PLAN
LiST OF PROJECTS

REGIONWIDE IMPROVEMENTS

New Transbay Terminal/Downtown Caltrain Extension in San Francisco $ 150  million
BART Tube Seismic Strengthening $ 143 million
Safe Routes to Transit (Pedestrian and Bicycle Access) § 225  million
TransLink® Transit Fare Smart Card Integration $ 22 million

plus $20 million over three years in operating funds
Real-Time Transit Information $ 20 million
Regional Rail Master Plan $ 6.5  million
Promotion of Tax Savings for Transit Users $ 5 million
Integrated Transit Fare Program to Develop Zonal Monthly Pass $ 1.5  million

NEW MASS TRANSIT OPTIONS IN BRIDGE CORRIDORS

BART Oakland Airport Connector $ 30 million

Alameda-Contra Costa Transit District (AC Transit) Rapid Bus $ 65  million

plus $3 million annually to operate the service

Regional Ferry System Expansion $ 36 million

plus $15.4 million annually to operate the service

Owl Bus Service in BART Corridor $1.8 million annually to operate the service

San Francisco Municipal Railway (Muni) Metro East Third Street $ 30  million

plus $2.5 million annually to operate the service

Muni Waterfront Historic Street Car Expansion $ 10 million

Amtrak“Capitol Corridor”Improvements in Interstate 80/Interstate 680 Corridor $ 25  million

Sonoma-Marin Area Rail Transit District (SMART) Extension to Ferry Service $ 35  million
at Larkspur Landing or San Quentin

Regional Express Bus North $ 20 million

plus $5.9 million annually to operate the service

Regional Express Bus South $ 22 million

plus $6.5 million annually to operate the service

Dumbarton Rail Bridge New Commuter Service $ 135 million

plus $5.5 million annually to operate the new service

Commuter Rail Extension to East Contra Costa County (e-BART) $ 96  million

BART Extension to Warm Springs $ 95  million

Interstate 580 Rapid Transit Corridor Improvements $ 65  million
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APPENDIX G

CONGESTION RELIEF IN BRIDGE CORRIDORS

Caldecott Tunnel Fourth Bore $ 505  million

Solano County Corridor Improvements Near the Interstate 80/Interstate 680 Interchange $ 100 million

Completion of new Benicia-Martinez Bridge $ 50  million

1-880 North Safety Improvements $ 10 million

SEAMLESS MASS TRANSIT CONNECTIONS

48  million

&

San Francisco Downtown Ferry Terminal Environmental Review and Spare Vessels

Richmond Parkway Park-and-Ride Facility 16 million

i<¢l

BART/Muni Connection at Downtown San Francisco Stations $ 3 million

TOTAL CAPITAL FUNDS $1,515 MILLION

1 The total for operating funds includes an escalation rate of 1.5 percent annually until 2016 for some projects.

ToLL BRIDGE REPORT FY 2003-04
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APPENDIX H

BATA ToLL BRIDGE REHABILITATION PROGRAM

CUMULATIVE TOLL BRIDGE REHABILITATION PROJECT ALLOCATIONS THROUGH

FY 2003-04
I

Expenditure Capital Capital Outlay

Authorization Outlay Support Total
Description Bridge Number Allocation* Allocation* Allocation*
Interim deck repairs
(subject to conditions, see notes) RSR TBD $4,670,000 $350,000 $5,020,000
Interim deck repairs — seal deck RSR 04157/0438U 3,380,000 500,000 3,880,000
Procure new call boxes SMH SAFE 3,475,625 0 3,475,625
Construct new toll operations building SFO 00297 0 5,058,000 5,058,000
Replace timber fenders at Piers E2-ES SFO 00489 2,687,000 680,000 3,367,000
Restroom renovation & ADA compliance TBT 005208 345,000 140,000 485,000
Upper deck replace overlay and
expansion joints SFO 01051 6,271,000 741,000 7,012,000
Lower deck replace overlay and
expansion joints SFO 01052 0 777,000 777,000
Upgrade existing SCADA system All 01090 3,750,000 2,517,000 6,267,000
Substation for toll bldg. and maint. yard
(70% BATA share) SFO 01401 0 1,061,000 1,061,000
Deck joint reconstruction RSR 04154 0 362,000 362,000
Rehab finger expansion joints SMH 04223 2,600,000 1,136,000 3,736,000
Replace electric cable hangers and
upgrade 12kV system SMH 04224 0 461,000 461,000
Seal deck A/BM 04310 505,000 529,732 1,034,732
Upper deck repair expansion joints SFO 04461/0435U 2,400,000 486,000 2,886,000
Replace maintenance travellers scaffold CAR 04711 3,664,000 1,066,000 4,730,000
Replace timber fenders at Piers W2-W6 SFO 04904 7,400,000 607,000 8,007,000
Replace timber fenders at Piers 19 and 20 SMH 04905 2,399,000 910,000 3,309,000
Replace timber fenders at Piers 23 and 24 DUM 04906 900,000 592,188 1,492,188
Replace timber fenders at Piers 2-4 CAR 04907 4,910,000 970,000 5,880,000
Replace timber fenders at Piers 4-12 BM 04908 4,185,000 287,000 4,472,000
Rehab Pier 3 fender structure
support system CAR 0490A 2,067,000 867,000 2,934,000
Deck rehabilitation BM 04314 0 750,000 750,000
ETC regional CSC development All ETC 4,000,000 0 4,000,000
ETC transponder procurement All ETC 1,350,000 0 1,350,000
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APPENDIX H

CUMULATIVE TOLL BRIDGE REHABILITATION PROJECT ALLOCATIONS THROUGH
FY 2003-04 : CONTINUED)
Expenditure Capital Capital Outlay
Authorization Outlay Support Total

Description Bridge Number Allocation* Allocation* Allocation*
ETC toll plaza modification SMH TBD 0 50,000 50,000
Improve facilities at electrical substation DUM 01100 90,000 49,000 139,000
Stairway at toll lanes RSR 01120 125,000 42,900 167,900
Toll booth HVAC DUM 01121 40,000 13,730 53,730
Toll booth HVAC at BM, RSR NBG 01122 90,000 31,000 121,000
Replace toll booth/plaza HVAC ANT 01123 65,000 26,000 91,000
Refurbish Antioch toll plaza ANT 01124 65,000 22,308 87,308
Toll booth digital cameras NBG 01125 205,000 70,356 275,356
Toll booth/plaza HVAC at

SFO, SMH, RSR, CAR All 0112X 250,000 86,000 336,000
Stairway at toll lanes CAR 0112X 200,000 68,640 268,640
Transportation management center SFO 15001 1,679,000 349,000 2,028,000
Install TOS (regional hubs, metering

east and west side) SMH 15040 7,924,000 1,632,000 9,556,000
Install TOS (regional hubs, metering) DUM 15043 329,000 24,000 353,000
Install TOS (KSOL court settlement) SBG 15058 500,000 596,000 1,096,000
Install TOS (sensors, comm. and hub equip.) CAR 15070 25,000 9,000 34,000
Install TOS (regional hubs, metering) BM 15071 52,000 14,000 66,000
TBT — replace elevators TBT 926857 45,000 15,444 60,444
TBT — refurbish escalators TBT 926857 300,000 117,960 417,960
Minor project reserve (capital and support) All — 2,227,000 239,000 2,466,000

TOTAL ALLOCATIONS $75,169,625 $24,304,258 $99,473,883
Abbreviations: ANT - Antioch Bridge, BM - Benicia-Martinez Bridge, CAR - Carquinez Bridge, RSR - Richmond-San Rafael Bridge, DUM - Dumbarton Bridge,
SFO-San Francisco-Oakland Bay Bridge, SMH - San Mateo-Hayward Bridge, TBT - Transbay Terminal, NBG - Northern Bridge Group, SBG - Southern Bridge
Group, All - All state-owned toll bridges
Source: BATA Resolution No. 44, Revised on September 24, 2003
* Cumulative allocations through FY 2003—04 since FY 2000~01.
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CALTRANS ToOLL BRIDGE SEISMIC RETROFIT PROGRAM

ince 1998, Caltrans has been collecting a

$1 seismic surcharge on all toll-paying
vehicles crossing the state-owned toll bridges in the
Bay Area. These toll funds are used in combination
with other state and federal moneys to finance a
$4.9 billion toll bridge seismic retrofit program
affecting five of the seven state-owned Bay Area
toll bridges. The two remaining bridges, the
Antioch and Dumbarton bridges, are the newest toll
bridges and were evaluated in the early 1990s by
Caltrans engineers, who concluded at that time that
retrofit work was not necessary.

Caltrans’ engineering staff determines what retrofit
work is needed on each bridge based on traffic uses,
expected life of the bridge, post-earthquake perform-
ance levels, and other considerations. Each retrofit is

designed to a level that, at a minimum, will ensure that
the bridge will remain standing in an earthquake. The
California Legislature has designated the San
Francisco-Oakland Bay Bridge and Benicia-Martinez
Bridge as “lifeline structures” since they are located
along transportation corridors determined to be crucial
to both emergency relief and economic revitalization
of the region following a major earthquake. Based on
this distinction, the retrofit strategies for these two
bridges incorporate some design elements that exceed
standard seismic bridge design.

The table below summarizes the status of the seis-
mic retrofit program as of November 2003, per
Caltrans’ Updated Major Project Financial Plan for
the 10ll Bridge Seismic Retrofit Program report.

CALTRANS TOLL BRIDGE SEISMIC RETROFIT PROGRAM

Seismic Retrofit Completion
Bridge Strategy Status Date*
BENICIA-MARTINEZ Lifeline structure, minor to moderate damage expect-
ed, reopening to traffic quickly — strengthen or Completed July
replace structural elements, add isolation and damp- 2002
ening features
CARQUINEZ Moderate to major damage expected — strengthen or ;
(1958 eastbound structure) replace structural elements, add isolation and damp- Completed zlgz)zry
ening features
RICHMOND-SAN RAFAEL Avoid catasltrophlc faj;lrf: T s.trengthzn or rePlace Under Mid
structural elements, add isolation and dampening construction 2005
features
SAN FRANCISCO- Lifeline structure, minor to moderate damage
OAKLAND BAY expected, reopening to traffic quickly — strengthen or Under Early
(west span) replace structural elements, add isolation and dampen- construction 2004
ing features
SAN FRANCISCO- Lifeline structure, minor to moderate damage
OAKLAND BAY expected, reopening to traffic quickly — construct Under Late
(east span) new bridge construction 2009
SAN MATEO-HAYWARD Moderate to major damage expected — strengthen April
or replace structural elements, add isolation and Completed 2000
dampening features

* Open to traffic/construction completion
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APPENDIX J

TABLE OF HISTORIC TRANSIT ALLOCATIONS

A) AB 664 NET TOLL REVENUE RESERVES, FY 1994-95 TO 2003-04

Actual Actual Actual Actual Actual Actual Actual Actual Actual Programmed | TOTAL
FY FY FY FY FY FY FY FY FY FY FY
ALLOCATIONS  1994-95 199596  1996-97  1997-98 199899  1999-00 200001 200102 200203 | 2003-04 95-04
AC Transit  $11,472,430 $10,295,307 $4,529,001 $10,967,240  § 852,612 $3,471,708 | $4,445,583 | $46,034,541
(expirations) (21,250)  (303.778) (325,028)
City of Alameda 48,729 48,729
(expirations) (6,757) (6,757)
BART 691,956 $12,000,000  $4,000,000  $4,000,000 8,725,550 1,966,909 3,755,620 1,824,024 9,119,054 | 46,083,113
(expirations) (1,769,171) (1,277,692 (3,046,863)
BATA 1,875,000 1,875,000
Caltrain 643,068 643,008
CCCTA 71,892 652,903 644,068 571,640 925,748 819,676 1,510,284 55,750 145,000 1,045,717 6,448,678
(expirations) (45,023) (20,750)  (577,739) (643,512)
DB Consortium 30,000 30,000
LAVTA 408,258 2,587,590 294,508 3,290,356
(expirations) (12,093) (12,093)
Muni 4447100 4,537,807 2,142,457 6975727 5,357,090 6,105,790 2,511,965 4,138,431 3,872,441 | 40,088,808
(expirations) (61,271) (61,271)
SamTrans 51,130 220,720 1,920,175 860,537 464,148 3,516,710
(expirations) (263,052) (263,052)
Union City Transit 67,311 71,904 59,452 198,667
Vallejo Transit 1,014,809 89,362 1,675,000 1,106,341 3,885,512
WestCAT 26,946 135,558 504,567 58,420 269,347 120,000 148,812 1,263,650
(expirations) (40,897) (40,897)
Other/Admin. 59,730 5258 92,313 34,362 191,663

TOTAL $17,790,863 $15,899,533 $15,014,396 $11,581,729 $8,301,745 $16,454,454 $21,000,892 $11,009,102 $10,925,934 $21,199,123 $149,199,021

Abbreviations: BART — Bay Area Rapid Transit District, CCCTA — Central Contra Costa Transit Authority, DB — Dumbarton Bridge, LAVTA — Livermore/Amador
Valley Transit Authority, Muni — San Francisco Municipal Railway, SamTrans — San Mateo County Transit District, WestCAT — Western Contra Costa County
Transit Authority
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TABLE OF HISTORIC TRANSIT ALLOCATIONS
(CONTINUED)

B) FIVE PERCENT UNRESTRICTED STATE FUND RESERVES AND TWO PERCENT
BRIDGE REVENUE RESERVES (FORMERLY THE FIVE PERCENT BRIDGE TOLL REVENUE RESERVES)

Actual Actual Actual Actual  Actual Actual Actual Actual Actual |Programmed| TOTAL
FY FY FY FY FY FY FY FY FY FY FY

ALLOCATIONS  1994-95 1995-96  1996-97 1997-98 199899 1999-00  2000-01 2001-02 2002-03 2003-04 FY 95- 04
NORTHERN BAY AREA
ABAG $50,000 $9,234 $19,178 $70,000 $45,000 $76,783 $76,000 $70,000 $70,000 $70,000 $556,195
Port of San Francisco 25,000 25,000
City of Benicia 166,058 145,000 60,000 71,100 25,000 467,158
City of Martinez 25,000 25,000
City of Vallejo 537428 664,512 647,903 659,000 1489903  1,229010 1,832,648 2,138,162 2,250,148 | 2,526,147 13,974,861
GGBHTD 100,000 100,000
Muni 700,000 700,000
SOUTHERN BAY AREA
ABAG $90,000  $130,766  $120,822 $70,000 $95,000 $63.217 564,000 $70,000 $70,000 $70,000 $843,805
AC Transit 9,000 9,000
Port of San Francisco 25,000 40,000 65,000
City of Alameda 429,901 459,920 432,420 541,770 1,097,355 928950 1,185,700 1,697,852 1,956,040 1,587,974 10,317,882
City of Emeryville 50,000 50,000
City of Martinez 20,000 20,000
City of Oakland 69,473 69,473
Muni 700,000 700,000

TOTAL $1,343,387 $1,478,905 $1,280,323 $1,420,870 $2,802,258 $2,362,960 $4,558,348 $4,076,014 $4,346,188 $4,254,121 $27,923,374

Northern §753486  $818,746  §727,081  $800,100  $1,584,903  $1,330,793 $2,608,648  $2,308,162 $2,320,148 | $2,596,147 | $15,848,214

Southern $589.901  $660,159  $553,242  $620,770  $1,217,355  $1,032,167 $1,949,700  $1,767.852  $2,026,040 | $1,657,974 | $12,075,160

Abbreviations: ABAG — Association of Bay Area Governments, GGBHTD — Golden Gate Bridge, Highway and Transportation District, Muni — San Francisco

Municipal Railway
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C) REGIONAL MEASURE 1 RAIL EXTENSION RESERVES

Actual Actual Actual Actual  Actual Actual Actual Actual Actual |Programmed| TOTAL
FY FY FY FY FY FY FY FY FY FY FY
ALLOCATIONS  1994-95 199596  1996-97  1997-98 199899  1999-00  2000-01  2001-02  2002-03 2003-04 95-04
EAST BAY RAIL EXTENSION
BART East Bay
Extensions $7,500,000  $7,500,000 $17,947,935 $32,947,935
(rescissions) $(4,000,000) (4,000,000)
Loan to BART-
SFO Project $25,000,000 $10,000,000  $7,000,000  $7,000,000 |  $7,000,000 56,000,000
WEST BAY RAIL EXTENSION
F-Embarcadero
Extension 4,015,000 5811,061 $ 175,000 675,000 2,650,000 13,326,061
Caltrain Downtown
Extension PE 250,000 250,000
BART-SFO Extension 1,000,000 3,375,000 3,000,000 2,625,000 3,000,000 3,000,000 3,000,000 19,000,000
TOTAL $11,765,000  $8,500,000 $23,758,996 $3,550,000 $(1,000,000) $28,300,000 $10,000,000 $10,000,000 $12,650,000 $10,000,000 $117,523,996
East Bay $7,500,000  $7,500,000 $17,947,935 $0 $(4,000,000) $25,000,000 $10,000,000  $7,000,000 $7,000,000|  $7,000,000 | $84,947,935
West Bay $4,265,000  $1,000,000 $5.811,061  $3,550,000 $3,000,000  $3,300,000 $0  $3,000,000 $5,650,000 |  $3,000,000 | $32,576,061
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